COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/15/2011

ESTIMATE SUMMARY 12:48:22
CONTID: C15049 ESTIMATE NO: 0022  FINL SPEC YR: 2005
PCN: 15049-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 203.0 DAYS TIME ALLOW: 206 WORK DAYS
US 285: DEER CREEK INTERCHANGE PERCENT TIME:  98.54 ORIG TIME ALLOW: 206 WORK DAYS
PROJECT NO: NH 2854-109
US 285: DEER CREEK INTERCHANGE
NAME OF ROAD: 285D
PROJECT COUNTIES: PARK, REGION 1
CONTRACTOR:
SCOTT CONTRACTING INC. PAY PERIOD ENDING 06/15/2011 DATE TIME STARTED 09/24/2008
9600 E. 104th Avenue DATE LET 07/31/2008 DATE WORK BEGAN
DATE AWARDED 08/22/2008 DATE TIME STOPPED 11/10/2010
DATE CONTRACT EXECUTED  09/23/2008 DATE ACCEPTED 11/10/2010
Henderson CO 80640 303/279-0900 DATE NOTICE TO PROCEED 09/24/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECTAMT: $ 575404504  PARTICIPATING $ 5,733,659.62 $ 13,928.64
AWARD PROJECTAMT:  $ 539577145  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 99.63% TOTAL EARNINGS 5,733,659.62 13,928.64
FUNDS AVAILABLE: $ 21,285.42  STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 5,733,659.62 13,928.64
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 80,936.57
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 5,733,659.62 94,865.21
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,733,659.62 94,865.21
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 94,865.21

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C15049 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 15049-BID ESTIMATE RUN 06/15/2011
PROJECT: NH 2854-109 ESTIMATE NO: 0022 12:48:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
50,000.00000 1.000 50,000.00
0010 202-00019 Removal of Inlet 2.000 2.000
EACH 0.000 0.00
650.00000 2.000 1,300.00
0015 202-00026 Removal of Slope and Ditch Paving 66.000 66.000
SY 0.000 0.00
40.00000 66.000 2,640.00
0020 202-00035 Removal of Pipe 209.000 209.000
LF 0.000 0.00
16.00000 209.000 3,344.00
0025 202-00037 Removal of End Section 3.000 3.000
EACH 0.000 0.00
150.00000 3.000 450.00
0030 202-00090 *Removal of Delineator 69.000 69.000
EACH 0.000 0.00
5.25000 69.000 362.25
0035 202-00195 Removal of Median Cover 1,083.000 1,083.000
SY 0.000 0.00
5.50000 1,083.000 5,956.50
0040 202-00201 Removal of Curb 810.000 810.000
LF 0.000 0.00
6.00000 810.000 4,860.00
0045 202-00203 Removal of Curb and Gutter 2,436.000 2,436.000
LF 0.000 0.00
6.00000 2,436.000 14,616.00
0050 202-00220 *Removal of Asphalt Mat 23,738.000 23,738.000
SY 0.000 0.00
2.75000 23,738.000 65,279.50
0055 202-00240 *Removal of Asphalt Mat (Planing) 13,052.000 13,052.000
SY 0.000 0.00

2.15000 13,052.000 28,061.80
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PCN: 15049-BID ESTIMATE RUN 06/15/2011
PROJECT: NH 2854-109 ESTIMATE NO: 0022 12:48:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00250 *Removal of Pavement Marking 14,663.000 14,663.000
SF 0.000 0.00
1.15000 14,663.000 16,862.45
0062 202-00810 *Removal of Ground Sign 37.000 37.000
EACH 0.000 0.00
47.00000 37.000 1,739.00
0065 202-00825 *Removal of Flashing Beacon 2.000 2.000
EACH 0.000 0.00
135.00000 2.000 270.00
0070 202-00828 *Removal of Traffic Signal Equipment 1.000 1.000
LS 0.000 0.00
6,000.00000 1.000 6,000.00
0075 202-01000 *Removal of Fence 508.000 508.000
LF 0.000 0.00
0.95000 508.000 482.60
0076 900-00012 Added Item (Foot)/ (ADDED BY CO 015) (REMOVAL O F CHAIN 45.000 45.000
LINK FENCE)
LF 0.000 0.00
3.92000 45.000 176.40
0080 202-01130 Removal of Guardrail Type 3 899.000 899.000
LF 0.000 0.00
2.35000 899.000 2,112.65
0085 202-01300 Removal of End Anchorage 1.000 1.000
EACH 0.000 0.00
150.00000 1.000 150.00
0090 202-04001 Plug Culvert 2.000 2.000
EACH 0.000 0.00
700.00000 2.000 1,400.00
0095 202-04002 *Clean Culvert 2.000 2.000
EACH 0.000 0.00
3,000.00000 2.000 6,000.00
0100 203-00010 *Unclassified Excavation (Complete In Place) 70,918.000 70,918.000
CY 0.000 0.00
11.50000 70,918.000 815,557.00
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PROJECT: NH 2854-109 ESTIMATE NO: 0022 12:48:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0105 203-00040 Unclassified Excavation (Special) 4,553.000 4,553.000
CY 0.000 0.00
15.00000 4,553.000 68,295.00
0110 203-00100 Muck Excavation 817.000 817.000
CY 0.000 0.00
15.00000 817.000 12,255.00
0115 203-01500 Blading 63.000 63.000
HOUR 0.000 0.00
125.00000 63.000 7,875.00
0120 203-01594 Combination Loader 1.000 1.000
HOUR 0.000 0.00
92.00000 1.000 92.00
0125 203-01597 *Potholing 11.000 11.000
HOUR 0.000 0.00
235.00000 11.000 2,585.00
0130 206-00000 Structure Excavation 858.000 858.000
CcY 0.000 0.00
7.50000 858.000 6,435.00
0135 207-00210 Stockpile Topsoil 4,168.000 4,168.000
CY 0.000 0.00
5.00000 4,168.000 20,840.00
0137 207-00205 Topsoil (Added by MCR 002 / CO 003) 4,038.000 4,038.000
CY 0.000 0.00
8.00000 4,038.000 32,304.00
0140 208-00002 *Erosion Log (12 Inch) 5,622.000 5,622.000
LF 0.000 0.00
4.50000 5,622.000 25,299.00
0145 208-00010 *Erosion Bales 23.000 23.000
EACH 0.000 0.00
14.50000 23.000 333.50
0150 208-00020 *Silt Fence 711.000 711.000
LF 0.000 0.00
1.15000 711.000 817.65
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0155 208-00004 *Silt Berm 588.000 588.000
LF 0.000 0.00
12.00000 588.000 7,056.00
0160 208-00045 *Concrete Washout Structure 4.000 4.000
EACH 0.000 0.00
475.00000 4.000 1,900.00
0165 208-00070 Stabilized Construction Entrance 8.000 8.000
EACH 0.000 0.00
1,950.00000 8.000 15,600.00
0170 208-00100 Sediment Removal and Disposal 0.000 0.000
LS 0.000 0.00
3,250.00000 0.000 0.00
0171 208-00103 Removal and Disposal of Sediment (Labor) (Added by CO 472.050 472.000
004
) HOUR 0.000 0.00
48.00000 472.000 22,656.00
0172 208-00105 Removal and Disposal of Sediment (Equipment) (A dded by 275.000 275.000
CO 004)
HOUR 0.000 0.00
150.00000 275.000 41,250.00
0175 208-00206 Erosion Control Supervisor 276.000 276.000
DAY 0.000 0.00
200.00000 276.000 55,200.00
0177 208-00051 *Storm Drain Inlet Protection (Type 1) 0.000 0.000
LF 0.000 0.00
4.50000 0.000 0.00
0179 208-00034 *Gravel Bag 615.000 615.000
LF 0.000 0.00
4.50000 615.000 2,767.50
0180 210-00815 *Reset Sign Panel 8.000 8.000
EACH 0.000 0.00
47.00000 8.000 376.00
0181 210-00473 Reset TV Cameras (Added by MCR 001 / CO 002) 3.000 3.000
EACH 0.000 0.00
800.00000 3.000 2,400.00
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CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0182 210-00831 Reset Traffic Signal Head (Added by MCR 001/ C 0 002) 13.000 13.000
EACH 0.000 0.00
350.00000 13.000 4,550.00
0183  210-04000 Adjust Structure (ADDED BY CO 009 TO ADJUST TOP OF 4.000 4.000
INLET GRADES)
EACH 0.000 0.00
850.00000 4.000 3,400.00
0184 210-00750 Reset Light Standard 1.000 1.000
EACH 0.000 0.00
2,676.05000 1.000 2,676.05
0185 210-04020 Modify Inlet 2.000 2.000
EACH 0.000 0.00
4,500.00000 2.000 9,000.00
0187 700-70131 F/A Modify Storm Drainage Structures (Added by CO 005) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 212-00006 *Seeding (Native) 8.530 8.500
ACRE 0.000 0.00
350.00000 8.500 2,975.00
0195 213-00003 *Mulching (Weed Free) 7.630 7.600
ACRE 0.000 0.00
450.00000 7.600 3,420.00
0200 213-00061 *Mulch Tackifier 1,560.000 1,560.000
LB 0.000 0.00
2.25000 1,560.000 3,510.00
0201 213-00011 Mulching (Hydraulic) (Added by CO 006) 3.200 3.200
ACRE 0.000 0.00
1,409.00000 3.200 4,508.80
0202 213-00100 Soil Binder (Added by CO 006) 4.000 4.000
ACRE 0.000 0.00
583.00000 4.000 2,332.00
0203  213-00009 *Flexible Growth Medium 2.900 2.900
ACRE 0.000 0.00
540.00000 2.900 1,566.00
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CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY
0205 214-00000 *Landscape Maintenance 0.000 0.000
LS 0.000 0.00
2,650.00000 0.000 0.00
0220 214-00506 *Evergreen Tree (6 Foot) (Ball and Burlap) 15.000 15.000
EACH 0.000 0.00
420.00000 15.000 6,300.00
0225 216-00035 *Soil Retention Blanket (Plastic) 452.000 452.000
SY 0.000 0.00
19.00000 452.000 8,588.00
0230 216-00041 *Soil Retention Blanket (Straw/Coconut) 6,442.000 6,442.000
SY 0.000 0.00
1.70000 6,442.000 10,951.40
0240 304-06000 Aggregate Base Course (Class 6) 707.090 707.090
TON 0.000 0.00
24.00000 707.090 16,970.16
0245  403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 254.010 254.010
TON 0.000 0.00
185.00000 254.010 46,991.85
0250 403-34721 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 12,793.770 12,793.770
TON 0.000 0.00
86.00000 12,793.770 1,100,264.22
0255 411-10255 Emulsified Asphalt (Slow-Setting) 1,916.000 1,916.000
GAL 0.000 0.00
2.30000 1,916.000 4,406.80
0260 411-10300 Emulsified Asphalt (Prime Coat) 1,050.000 1,050.000
GAL 0.000 0.00
2.45000 1,050.000 2,572.50
0275 506-00030 Grouted Riprap 0.000 0.000
CcYy 0.000 0.00
315.00000 0.000 0.00
0280 506-00209 Riprap (9 Inch) 1,295.000 1,295.000
CcYy 0.000 0.00
58.00000 1,295.000 75,110.00
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CAT NO0200 ROADWAY
0285 601-01000 *Concrete Class B 12.800 12.800
CcY 0.000 0.00
200.00000 12.800 2,560.00
0290 602-00000 Reinforcing Steel 508.000 508.000
LB 0.000 0.00
1.35000 508.000 685.80
0295 603-01180 18 Inch Reinforced Concrete Pipe 159.000 159.000
LF 0.000 0.00
35.00000 159.000 5,565.00
0297 603-05018 18 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00
660.00000 1.000 660.00
0300 603-01240 24 Inch Reinforced Concrete Pipe 953.000 953.000
LF 0.000 0.00
45.00000 953.000 42,885.00
0305 603-01600 60 Inch Reinforced Concrete Pipe 168.000 168.000
LF 0.000 0.00
165.00000 168.000 27,720.00
0307 603-05060 60 Inch Reinforced Concrete End Section (Added by CO 1.000 1.000
005
) EACH 0.000 0.00
1,400.00000 1.000 1,400.00
0310 603-05024 24 Inch Reinforced Concrete End Section 6.000 6.000
EACH 0.000 0.00
780.00000 6.000 4,680.00
0312 603-10240 24 Inch Corrugated Steel Pipe 0.000 0.000
LF 0.000 0.00
57.00000 0.000 0.00
0315 603-10120 12 Inch Corrugated Steel Pipe 65.000 65.000
LF 0.000 0.00
47.00000 65.000 3,055.00
0320 604-00305 Inlet Type C (5 Foot) 8.000 8.000
EACH 0.000 0.00
3,400.00000 8.000 27,200.00
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0325 604-00310 Inlet Type C (10 Foot) 6.000 6.000
EACH 0.000 0.00
4,200.00000 6.000 25,200.00
0330 604-00350 Inlet Type C (Special) 1.000 1.000
EACH 0.000 0.00
5,400.00000 1.000 5,400.00
0340 604-30015 Manhole Slab Base (15 Foot) 2.000 2.000
EACH 0.000 0.00
4,000.00000 2.000 8,000.00
0345 604-31000 Manhole Box Base (Special) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0346  420-00114 Geotextile (Drainage) (Class 3) (ADDED BY CO 01 0) 177.000 177.000
SY 0.000 0.00
5.00000 177.000 885.00
0347 900-00004 Added Item (Cubic Yard)/ (COMPLETE IN PLACE / A DDED BY 11.000 11.000
CO0 010)
CY 0.000 0.00
42.00000 11.000 462.00
0348 605-82100 Pipe Edge Drain (ADDED BY CO 010) 242.000 242.000
LF 0.000 0.00
10.85000 242.000 2,625.70
0349 605-84000 Subsurface Drain Outlet (ADDED BY CO 010) 25.000 25.000
LF 0.000 0.00
8.00000 25.000 200.00
0350 606-00301 Guardrail Type 3 (6-3 Post Spacing) 3,181.000 3,181.000
LF 0.000 0.00
18.00000 3,181.000 57,258.00
0351 900-00014 Added Item (Lump Sum)/ Rock Drill For Guardrail Posts 1.000 1.000
LS 0.000 0.00
16,570.64000 1.000 16,570.64
0355 606-00710 *Guardrail Type 7 (Style CA) 668.000 668.000
LF 0.000 0.00

68.00000 668.000 45,424.00
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0360 606-00730 *Guardrail Type 7 (Style CD) 278.000 278.000
LF 0.000 0.00
77.00000 278.000 21,406.00
0365 606-01340 End Anchorage Type 3D 6.000 6.000
EACH 0.000 0.00
675.00000 6.000 4,050.00
0370 606-01370 Transition Type 3G 6.000 6.000
EACH 0.000 0.00
1,125.00000 6.000 6,750.00
0375 606-01380 Transition Type 3H 4.000 4.000
EACH 0.000 0.00
655.00000 4.000 2,620.00
0380 606-01460 Median Terminal 2.000 2.000
EACH 0.000 0.00
4,200.00000 2.000 8,400.00
0385 606-02003 End Anchorage (Nonflared) 1.000 1.000
EACH 0.000 0.00
2,050.00000 1.000 2,050.00
0390 606-02005 End Anchorage (Flared) 5.000 5.000
EACH 0.000 0.00
210.00000 5.000 1,050.00
0395 607-00005 *End Post 6.000 6.000
EACH 0.000 0.00
315.00000 6.000 1,890.00
0396 607-52905 End Post (Chain Link) (ADDED BY CO 015) 1.000 1.000
EACH 0.000 0.00
221.95000 1.000 221.95
0400 607-00010 *Corner and Line Brace Post 2.000 2.000
EACH 0.000 0.00
318.00000 2.000 636.00
0402 607-60117 *16 Foot Gate (Special) 2.000 2.000
EACH 0.000 0.00
265.00000 2.000 530.00
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0405  607-01000 *Fence Barbed Wire with Metal Posts 1,987.000 1,987.000
LF 0.000 0.00
1.28000 1,987.000 2,543.36
0406 607-53148 Fence Chain Link (48 Inch) (ADDED BY CO 015) 80.000 80.000
LF 0.000 0.00
15.88000 80.000 1,270.40
0410 607-11525 *Fence (Plastic) 1,441.000 1,441.000
LF 0.000 0.00
1.25000 1,441.000 1,801.25
0419 900-00007 Added Item (Each)/ (PRICE DIFFERENCE FOR CLOSE MESH 2.000 2.000
GRATE / ADDED BY CO 011)
EACH 0.000 0.00
250.00000 2.000 500.00
0420 609-60011 *Curb Type 6 (Section M) 944.000 944.000
LF 0.000 0.00
10.00000 944.000 9,440.00
0421 609-24010 Gultter Type 2 (10 Foot) (ADDED BY CO 014) 55.000 55.000
LF 0.000 0.00
53.43000 55.000 2,938.65
0425 612-00001 *Delineator (Type I) 58.000 58.000
EACH 0.000 0.00
22.00000 58.000 1,276.00
0430  612-00003 *Delineator (Type Il) 1.000 1.000
EACH 0.000 0.00
24.00000 1.000 24.00
0435 612-00041 *Delineator (Flexible) (Type I) 71.000 71.000
EACH 0.000 0.00
38.00000 71.000 2,698.00
0440 612-00042 *Delineator (Flexible) (Type II) 17.000 17.000
EACH 0.000 0.00
39.50000 17.000 671.50
0445  612-00043 *Delineator (Flexible) (Type 1) 22.000 22.000
EACH 0.000 0.00

40.00000 22.000 880.00
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0460 613-01200 *2 Inch Electrical Conduit (Plastic) 4,523.000 4,523.000
LF 0.000 0.00
10.50000 4,523.000 47,491.50
0470 613-07023 *Pull Box (24"x36"x24") 2.000 2.000
EACH 0.000 0.00
825.00000 2.000 1,650.00
0475  613-10000 *Wiring 1.000 1.000
LS 0.000 0.00
13,500.00000 1.000 13,500.00
0480 613-32400 *Light Standard Steel (40 Foot) 12.000 12.000
EACH 0.000 0.00
3,100.00000 12.000 37,200.00
0480 MATERIAL ALLOWANCE Roadway Lighting - 40 Ft. Po le 0.000
EACH 0.000 0.00
2,181.00000 0.000 0.00
0485 613-40000 *Concrete Foundation Pad 12.000 12.000
EACH 0.000 0.00
800.00000 12.000 9,600.00
0485 MATERIAL ALLOWANCE Roadway Lighting - Foundatio n 0.000
EACH 0.000 0.00
378.00000 0.000 0.00
0490 613-73500 *Luminaire Metal Halide (250 Watt) 12.000 12.000
EACH 0.000 0.00
375.00000 12.000 4,500.00
0495 613-50100 *Lighting Control Center 3.000 3.000
EACH 0.000 0.00
1,925.00000 3.000 5,775.00
0500 614-00011 *Sign Panel (Class 1) 417.000 417.000
SF 0.000 0.00
11.00000 417.000 4,587.00
0505 614-00012 *Sign Panel (Class Il) 165.000 165.000
SF 0.000 0.00
15.00000 165.000 2,475.00
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0510 614-00013 *Sign Panel (Class ) 164.000 164.000
SF 0.000 0.00
17.25000 164.000 2,829.00
0520 614-00200 *Steel Sign Post (U-2) 86.000 86.000
LF 0.000 0.00
5.50000 86.000 473.00
0521 614-00612 Steel Sign Post (W 6x12) 56.000 56.000
LF 0.000 0.00
42.94000 56.000 2,404.64
0522  900-00006 Added Item (Dollar)/ Concrete Footing Multi Dir ectional 3,250.000 3,250.000
Breakaway
DOL 0.000 0.00
1.00000 3,250.000 3,250.00
0523  900-00006 Added Item (Dollar)/ Steel Sign Post (W 6x12) ( Multi 1,508.640 1,508.640
Directional Breakaway)
DOL 0.000 0.00
1.00000 1,508.640 1,508.64
0525 614-01502 *Steel Sign Support (2-Inch Round)(Post & Socke t) 216.000 216.000
LF 0.000 0.00
12.50000 216.000 2,700.00
0530 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 469.000 469.000
Slipbase)
LF 0.000 0.00
34.00000 469.000 15,946.00
0533  614-80000 *Flashing Beacon 3.000 3.000
EACH 0.000 0.00
1,900.00000 3.000 5,700.00
0535 614-03001 *Concrete Footing (Type 1) 4.000 4.000
EACH 0.000 0.00
1,250.00000 4.000 5,000.00
0536 614-85001 Impact Attenuator (ADDED BY CO 012) 1.000 1.000
EACH 0.000 0.00
22,499.75000 1.000 22,499.75
0540 615-00030 Embankment Protector Type 3 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
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UNIT PRICE

CAT NO0200 ROADWAY

0545 621-00450 Detour Pavement 812.000 812.000
SY 0.000 0.00
86.00000 812.000 69,832.00
0550 625-00000 *Construction Surveying 1.000 1.000
LS 0.000 0.00
40,500.00000 1.000 40,500.00
0555 625-00001 *Construction Surveying (Hourly) 126.000 126.000
HOUR 0.000 0.00
130.00000 126.000 16,380.00
0560 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
235,000.00000 1.000 235,000.00
0563 900-00006 Added Item (Dollar)/ Additional Mobilization (S cott 400.000 400.000
Contracting)
DOL 0.000 0.00
1.00000 400.000 400.00
0564 900-00006 Added Item (Dollar)/ Additional Mobilization (W estern 1,745.000 1,745.000
States)
DOL 0.000 0.00
1.00000 1,745.000 1,745.00
0565 626-01000 Public Information Services 1.000 1.000
LS 0.000 0.00
15,000.00000 1.000 15,000.00
0570 627-00005 *Epoxy Pavement Marking 139.000 139.000
GAL 0.000 0.00
67.00000 139.000 9,313.00
0575 627-00012 *Pavement Marking Paint (Low VOC Solvent Base) 292.000 292.000
GAL 0.000 0.00
49.00000 292.000 14,308.00
0580 627-01010 *Preformed Plastic Pavement Marking (Type [)(In laid) 0.000 0.000
SF 0.000 0.00
21.00000 0.000 0.00
0590 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 360.000 360.000
Line
) SF 0.000 0.00

12.50000 360.000 4,500.00
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CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0595  630-00000 *Flagging 4,825.000 4,824.750
HOUR 0.000 0.00
22.50000 4,824.750 108,556.88
0600 630-00007 *Traffic Control Inspection 246.000 246.000
DAY 0.000 0.00
108.00000 246.000 26,568.00
0605 630-00012 *Traffic Control Management 274.000 274.000
DAY 0.000 0.00
555.00000 274.000 152,070.00
0610 630-80001 *Flashing Beacon (Portable) 2.000 2.000
EACH 0.000 0.00
1,075.00000 2.000 2,150.00
0615 630-80335 *Barricade (Type 3 M-A) (Temporary) 1.000 1.000
EACH 0.000 0.00
215.00000 1.000 215.00
0620 630-80336 *Barricade (Type 3 M-B) (Temporary) 3.000 3.000
EACH 0.000 0.00
420.00000 3.000 1,260.00
0625 630-80341 *Construction Traffic Sign (Panel Size A) 50.000 50.000
EACH 0.000 0.00
96.00000 50.000 4,800.00
0630 630-80342 *Construction Traffic Sign (Panel Size B) 49.000 49.000
EACH 0.000 0.00
85.00000 49.000 4,165.00
0635 630-80343 *Construction Traffic Sign (Panel Size C) 5.000 5.000
EACH 0.000 0.00
108.00000 5.000 540.00
0640 630-80344 *Construction Traffic Sign (Special) 109.000 109.000
SF 0.000 0.00
15.00000 109.000 1,635.00
0645 630-80355 *Portable Message Sign Panel 3.000 3.000
EACH 0.000 0.00
10,500.00000 3.000 31,500.00
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CAT NO0200 ROADWAY
0650 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 2.000 2.000
Type
ype) EACH 0.000 0.00
1,050.00000 2.000 2,100.00
0655 630-80360 *Drum Channelizing Device 197.000 197.000
EACH 0.000 0.00
16.00000 197.000 3,152.00
0660 630-80363 *Drum Channelizing Device (With Light) (Flashin Q) 2.000 2.000
EACH 0.000 0.00
53.00000 2.000 106.00
0665 630-80370 Concrete Barrier (Temporary) 2,270.000 2,270.000
LF 0.000 0.00
35.00000 2,270.000 79,450.00
0670 630-80380 *Traffic Cone 90.000 90.000
EACH 0.000 0.00
10.50000 90.000 945.00
0671 900-00006 Added Item (Dollar)/ Additional Mobilization (A lert 1,772.000 1,772.000
Traffic Control)
DOL 0.000 0.00
1.00000 1,772.000 1,772.00
0675 630-85010 *Impact Attenuator (Temporary) 2.000 2.000
EACH 0.000 0.00
1,625.00000 2.000 3,250.00
0680 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0685 700-70018 F/A Roadway Smoothness Incentive -1,523.240 -1,523.240
FA 0.000 0.00
1.00000 -1,523.240 -1,523.24
0690 700-70016 F/A Fuel Cost Adjustment -105,072.920 -105,072.920
FA 0.000 0.00
1.00000 -105,072.920 -105,072.92
0695 700-70022 F/A OJT Colorado Training Program 828.770 828.770
FA 0.000 0.00
1.00000 828.770 828.77
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CAT NO0200 ROADWAY
0700 700-70023 F/A On-The-Job Trainee 929.340 929.340
FA 0.000 0.00
1.00000 929.340 929.34
0705 700-70025 F/A Quality Incentive Payment 15,765.880 15,765.880
FA 0.000 0.00
1.00000 15,765.880 15,765.88
0710 700-70028 F/A ESB Program 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0711  700-70082 F/A Furnish & Install Electrical Service 4,425.350 4,425.350
FA 0.000 0.00
1.00000 4,425.350 4,425.35
0713 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0714  700-70390 F/A Wetland Restoration & Replacement 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0715 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0716 700-70019 F/A Asphalt Cement Cost Adjustment -211,698.650 -211,698.650
FA 0.000 0.00
1.00000 -211,698.650 -211,698.65
0717  900-00006 Added Item (Dollar)/ Lien Filed By Elk Creek Sa nd and 0.000 0.000
Gravel, LLC
DOL 0.000 0.00
1.00000 0.000 0.00
0718 900-00006 Added Item (Dollar)/ Concrete Slope and Ditch ( Price 0.000 -1,487.500
Reduction)
DOL 0.000 0.00
1.00000 -1,487.500 -1,487.50
0719 900-00006 Added Item (Dollar)/ Lien Filed By Kiewit Weste m 0.000 0.000
Company
DOL 0.000 0.00
1.00000 0.000 0.00
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CAT NO0200 ROADWAY
0928 603-30024 24 Inch Steel End Section 0.000 0.000
EACH 0.000 0.00
440.00000 0.000 0.00
1030  900-00006 Added Item (Dollar)/ (ADDED BY CO 008 TO PAY FO R CBU 4,919.640 4,919.640
MAILBOXES)
DOL 0.000 0.00
1.00000 4,919.640 4,919.64
1031  900-00006 Added Item (Dollar)/ Lien Filed By WL Contracto rs Inc. 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1032  900-00006 Added Item (Dollar)/ Lien Filed By Alert Traffi c 0.000 -13,928.640
Control Inc.
DOL 13,928.640 13,928.64
1.00000 0.000 0.00
1033  900-00014 Added Item (Lump Sum)/ Traffic Control Dispute 1.000 1.000
Resolution Settlement
LS 0.000 0.00
15,726.50000 1.000 15,726.50
CAT0200 CURRENT AMT $  3,771,267.93 13,928.64 $ 3,769,748.41
CAT NO0300 STRUCTURE G-15-E
0720 206-00000 Structure Excavation 659.000 659.000
CcYy 0.000 0.00
7.50000 659.000 4,942.50
0725 206-00100 Structure Backfill (Class 1) 238.000 238.000
CcYy 0.000 0.00
23.50000 238.000 5,593.00
0735 206-00360 Mechanical Reinforcement of Soil 238.000 238.000
CcYy 0.000 0.00
72.00000 238.000 17,136.00
0740 403-34721 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000 0.000
TON 0.000 0.00
86.00000 0.000 0.00
0745 502-00100 *Drilling Hole to Facilitate Pile Driving 482.000 482.000
LF 0.000 0.00
208.00000 482.000 100,256.00
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CAT NO0300 STRUCTURE G-15-E

0750 502-00460 *Pile Tip 16.000 16.000
EACH 0.000 0.00
133.00000 16.000 2,128.00
0755 502-11253 *Steel Piling (HP 12x53) 587.000 587.000
LF 0.000 0.00
56.00000 587.000 32,872.00
0755 MATERIAL ALLOWANCE STR G-15-E 0.000
LB 0.000 0.00
0.62100 0.000 0.00
0760 515-00120 *Waterproofing (Membrane) 392.000 392.000
Sy 0.000 0.00
15.00000 392.000 5,880.00
0765 601-03040 *Concrete Class D (Bridge) 303.000 303.000
cY 0.000 0.00
388.00000 303.000 117,564.00
0770 601-40301 *Structural Concrete Coating 25,049.000 25,049.000
SF 0.000 0.00
1.05000 25,049.000 26,301.45
0775 602-00020 *Reinforcing Steel (Epoxy Coated) 37,108.000 37,108.000
LB 0.000 0.00
1.45000 37,108.000 53,806.60
0775 MATERIAL ALLOWANCE STR G-15-E Abut 1& 2 0.000
LB 0.000 0.00
0.85000 0.000 0.00
0775 MATERIAL ALLOWANCE STR G-15-E Approach Slab/Brd g Rall 0.000
Abut1 &2
LB 0.000 0.00
0.85000 0.000 0.00
0775 MATERIAL ALLOWANCE STR G-15-E Deck/ Post / Tens ioning / 0.000
Brdg Rail
LB 0.000 0.00
0.85000 0.000 0.00
0775 MATERIAL ALLOWANCE STR G-15-E Approach Slab/Brd g Rail 0.000
Abut 1& 2
LB 0.000 0.00

0.85000 0.000 0.00
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CAT NOO0300 STRUCTURE G-15-E
0775 MATERIAL ALLOWANCE STR G-15-E Deck / Post tensi oning / 0.000
Brdg Rail
LB 0.000 0.00
0.85000 0.000 0.00
0780 606-10700 *Bridge Rail Type 7 226.000 226.000
LF 0.000 0.00
127.00000 226.000 28,702.00
0785 607-53137 *Fence Chain Link (Special) (36 Inch) 174.000 174.000
LF 0.000 0.00
42.00000 174.000 7,308.00
0790 618-00002 *Prestressing Steel Strand 593.000 593.000
MKFT 0.000 0.00
118.00000 593.000 69,974.00
0790 MATERIAL ALLOWANCE Post Tensioning - Hardware/S trands 0.000
MKFT 0.000 0.00
118.00000 0.000 0.00
0791  900-00006 Added Item (Dollar)/ Install Metal Flashing 569.710 569.710
DOL 0.000 0.00
1.00000 569.710 569.71
CAT0300 CURRENT AMT $ 473,033.26 0.00 $ 473,033.26
CAT NOO0301 STRUCTURE G-15-F
0795 206-00000 Structure Excavation 659.000 659.000
CcYy 0.000 0.00
7.50000 659.000 4,942.50
0800 206-00100 Structure Backfill (Class 1) 251.000 251.000
CcYy 0.000 0.00
23.50000 251.000 5,898.50
0810 206-00360 Mechanical Reinforcement of Soil 238.000 238.000
CcYy 0.000 0.00
72.00000 238.000 17,136.00
0815 403-34721 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000 0.000
TON 0.000 0.00
86.00000 0.000 0.00
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CAT NO0301 STRUCTURE G-15-F
0820 502-00100 *Drilling Hole to Facilitate Pile Driving 545.400 545.000
LF 0.000 0.00
208.00000 545.000 113,360.00
0825 502-00460 *Pile Tip 16.000 16.000
EACH 0.000 0.00
133.00000 16.000 2,128.00
0830 502-11253 *Steel Piling (HP 12x53) 642.400 642.000
LF 0.000 0.00
56.00000 642.000 35,952.00
0830 MATERIAL ALLOWANCE STR G-15-F 0.000
LB 0.000 0.00
0.62100 0.000 0.00
0830 MATERIAL ALLOWANCE STR G-15-F 0.000
LB 0.000 0.00
0.62100 0.000 0.00
0831 900-00012 Added Item (Foot)/ (PILE CUT OFFS (<=10") PAYME NT ADDED 89.000 89.000
BY CO # 007)
LF 0.000 0.00
44.80000 89.000 3,987.20
0835 515-00120 *Waterproofing (Membrane) 392.000 392.000
SY 0.000 0.00
15.00000 392.000 5,880.00
0840 601-03040 *Concrete Class D (Bridge) 303.000 303.000
CcY 0.000 0.00
388.00000 303.000 117,564.00
0845 601-40301 *Structural Concrete Coating 6,326.000 0.000
SF 0.000 0.00
1.05000 0.000 0.00
0850 602-00020 *Reinforcing Steel (Epoxy Coated) 37,460.000 37,460.000
LB 0.000 0.00
1.45000 37,460.000 54,317.00
0855 606-10700 *Bridge Rail Type 7 226.000 226.000
LF 0.000 0.00
127.00000 226.000 28,702.00
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CAT NO0301 STRUCTURE G-15-F
0860 607-53137 *Fence Chain Link (Special) (36 Inch) 174.000 174.000
LF 0.000 0.00
42.00000 174.000 7,308.00
0865 618-00002 *Prestressing Steel Strand 593.000 593.000
MKFT 0.000 0.00
118.00000 593.000 69,974.00
0865 MATERIAL ALLOWANCE Post Tensioning - Hardware 0.000
MKFT 0.000 0.00
118.00000 0.000 0.00
0866  900-00006 Added Item (Dollar)/ Heat Bridge Deck For Water proofing 2,554.230 2,554.230
DOL 0.000 0.00
1.00000 2,554.230 2,554.23
CAT0301 CURRENT AMT $ 476,451.33 0.00 $ 469,703.43
CAT NO0303 WALL G-15-F
0561 900-00014 *Added Item (Lump Sum)/ (MOBILIZATION NO. 2) (A DDED BY 1.000 1.000
CO 013)
LS 0.000 0.00
2,500.00000 1.000 2,500.00
0736 211-00100 *Drilling Hole (ADDED BY CO 013) 575.000 575.000
LF 0.000 0.00
23.00000 575.000 13,225.00
0737 211-02230 *Grouting Connection (ADDED BY CO 013) 90.000 90.000
EACH 0.000 0.00
86.25000 90.000 7,762.50
0738 211-02270 *Cement Grout (ADDED BY CO 013) 1,385.000 1,385.000
CF 0.000 0.00
27.60000 1,385.000 38,226.00
0766 601-10250 *Slab Jacking (ADDED BY CO 013) 662.000 662.000
LB 0.000 0.00
7.48000 662.000 4,951.76
0870 206-00000 Structure Excavation 355.000 355.000
CcY 0.000 0.00
7.50000 355.000 2,662.50
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CAT NO0303  WALL G-15-F

0875 504-04420 Precast Panel Facing 3,770.000 3,770.000
SF 0.000 0.00
56.00000 3,770.000 211,120.00
0875 MATERIAL ALLOWANCE Precast Panel Facing Wall G- 15-F 0.000
SF 0.000 0.00
25.00000 0.000 0.00
0880 504-06310 Ground Nail (10 Foot) 0.000 0.000
EACH 0.000 0.00
275.00000 0.000 0.00
0885 504-06315 Ground Nail (15 Foot) 7.000 7.000
EACH 0.000 0.00
415.00000 7.000 2,905.00
0890 504-06320 Ground Nail (20 Foot) 18.000 18.000
EACH 0.000 0.00
538.00000 18.000 9,684.00
0895 504-06325 Ground Nail (25 Foot) 32.000 32.000
EACH 0.000 0.00
700.00000 32.000 22,400.00
0900 504-06330 Ground Nail (30 Foot) 110.000 110.000
EACH 0.000 0.00
830.00000 110.000 91,300.00
0905 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 52.600 52.600
CcYy 0.000 0.00
425.00000 52.600 22,355.00
0910 601-01000 *Concrete Class B 141.000 141.000
CcYy 0.000 0.00
200.00000 141.000 28,200.00
0915 601-40301 *Structural Concrete Coating 6,541.000 0.000
SF 0.000 0.00
1.05000 0.000 0.00
0920 602-00000 Reinforcing Steel 6,005.000 6,005.000
LB 0.000 0.00

1.35000 6,005.000 8,106.75
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CAT NOO0303 WALL G-15-F
0925 602-00020 Reinforcing Steel (Epoxy Coated) 10,059.000 10,059.000
LB 0.000 0.00
1.45000 10,059.000 14,585.55
0930 603-82006 6 Inch Ductile Iron Pipe 0.000 0.000
LF 0.000 0.00
155.00000 0.000 0.00
0931  603-50006 6 Inch Plastic Pipe (6 Inch PVC Schedule 40 WAL L 56.000 56.000
G-15-F) (ADDED BY CO 016)
LF 0.000 0.00
61.38000 56.000 3,437.28
0935 605-00060 6 Inch Perforated Pipe Underdrain 0.000 0.000
LF 0.000 0.00
16.30000 0.000 0.00
0940 641-10053 Shotcrete Class 4 437.000 437.000
SY 0.000 0.00
116.00000 437.000 50,692.00
0941  900-00004 Added Item (Cubic Yard)/ (Shotcrete Class 4/ C Y. WALL 50.000 50.000
G-15-F) (ADDED BY CO 017)
cYy 0.000 0.00
209.00000 50.000 10,450.00
CAT0303 CURRENT AMT $ 551,431.39 0.00 $ 544,563.34
CAT NO0304 WALL G-15-G
0562  900-00006 Added Item (Dollar)/ (ADDED BY CO 013)(ADDED CO STS:HTM 3,377.790 3,377.790
for Mob. & Leased Equip.)
DOL 0.000 0.00
1.00000 3,377.790 3,377.79
0811 211-00100 *Drilling Hole (ADDED BY CO 013) 458.000 458.000
LF 0.000 0.00
23.00000 458.000 10,534.00
0812 211-02230 *Grouting Connection (ADDED BY CO 013) 68.000 68.000
EACH 0.000 0.00
86.25000 68.000 5,865.00
0813 211-02270 *Cement Grout (ADDED BY CO 013) 1,019.000 1,019.000
CF 0.000 0.00
27.60000 1,019.000 28,124.40
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CAT NOO0304 WALL G-15-G
0846  601-10250 *Slab Jacking (ADDED BY CO 013) 709.000 709.000
LB 0.000 0.00
7.48000 709.000 5,303.32
0945  206-00000 Structure Excavation 344.000 344.000
CcYy 0.000 0.00
7.50000 344.000 2,580.00
0950 504-04420 Precast Panel Facing 3,000.000 3,000.000
SF 0.000 0.00
56.00000 3,000.000 168,000.00
0950 MATERIAL ALLOWANCE Precast Panel Facing Wall G- 15-G 0.000
SF 0.000 0.00
25.00000 0.000 0.00
0955 504-06310 Ground Nail (10 Foot) 4.000 4.000
EACH 0.000 0.00
275.00000 4.000 1,100.00
0960 504-06315 Ground Nail (15 Foot) 8.000 8.000
EACH 0.000 0.00
415.00000 8.000 3,320.00
0965 504-06320 Ground Nail (20 Foot) 12.000 12.000
EACH 0.000 0.00
538.00000 12.000 6,456.00
0970 504-06325 Ground Nail (25 Foot) 103.000 103.000
EACH 0.000 0.00
700.00000 103.000 72,100.00
0975 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 29.820 29.800
CcYy 0.000 0.00
425.00000 29.800 12,665.00
0980 601-01000 *Concrete Class B 118.000 118.000
CcYy 0.000 0.00
200.00000 118.000 23,600.00
0985 601-40301 *Structural Concrete Coating 5,849.000 0.000
SF 0.000 0.00
1.05000 0.000 0.00
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CAT NOO0304 WALL G-15-G
0990  602-00000 Reinforcing Steel 4,738.000 4,738.000
LB 0.000 0.00
1.35000 4,738.000 6,396.30
0995  602-00020 Reinforcing Steel (Epoxy Coated) 11,257.000 11,257.000
LB 0.000 0.00
1.45000 11,257.000 16,322.65
1000 603-82006 6 Inch Ductile Iron Pipe 0.000 0.000
LF 0.000 0.00
155.00000 0.000 0.00
1001  603-50006 6 Inch Plastic Pipe (6 Inch PVC Schedule 40 WAL L 44.000 44.000
G-15-G) (ADDED BY CO 016)
LF 0.000 0.00
61.38000 44.000 2,700.72
1005 605-00060 6 Inch Perforated Pipe Underdrain 0.000 0.000
LF 0.000 0.00
16.30000 0.000 0.00
1010 641-10053 Shotcrete Class 4 351.000 351.000
SY 0.000 0.00
116.00000 351.000 40,716.00
1011  900-00004 Added Item (Cubic Yard)/ (Shotcrete Class 4/ C Y. WALL 50.000 50.000
G-15-G) (ADDED BY CO 017)
cYy 0.000 0.00
209.00000 50.000 10,450.00
CAT0304 CURRENT AMT $ 425,761.13 0.00 $ 419,611.18
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1015 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
21,000.00000 1.000 21,000.00
1020 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
32,000.00000 1.000 32,000.00
1025 620-00020 Sanitary Facility 2.000 2.000
EACH 0.000 0.00
2,000.00000 2.000 4,000.00
CAT 0400 CURRENT AMT $ 57,000.00 $ 0.00 $ 57,000.00

PROJECT TOTAL CURRENT AMT $ 5,754,945.04

13,92864 $ 5,733,659.62



